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In April 1981, the Authority submitted its first group of project reports describing
five proposed building facilities to the Commission on Capital Budgeting and Planning.
Those project reports were the results of a two-year planning program by the State.  The
five buildings were proposed as replacements for substandard and overcrowded rented
space presently used by the State. By consolidating office space, the State expected
lower energy consumption, improved public access and increased productivity.

The facilities proposed in those initial project reports, all of which are now 
complete and fully occupied, are:

Environmental Protection Building
Project Cost: $50,721,808

The Environmental Protection Building is
located on 3.6 acres in Trenton on East
State Street, across from the Federal
Court and Office Building and near City
Hall. This building provides approximately
400,000 square feet of office space and
accommodates approximately 2,000
employees. The completion of this 
building permitted the consolidation of
Department of Environmental Protection
employees located in 15 separate office
locations.

Mary Roebling Building
Project Cost: $50,879,841

The Mary Roebling Building is located in
Trenton on a .75 acre site on West State
and North Warren Streets. The building
provides approximately 300,000 square
feet of space and accommodates
approximately 1,500 employees. The
building is occupied by the Department
of Banking and Insurance, Commerce
and Economic Development, the
Commission on Higher Education and
the Bureau of Risk Management.

Construction of State Office Buildings, State Police
and Correctional Facilities
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Department of Transportation Annex
Project Cost: $35,148,027

The Department of Transportation Annex
is located in Ewing Township on a two
acre site immediately to the rear of the
Department's headquarters building on
Parkway Avenue. The Annex provides
approximately 270,000 square feet of
space and accommodates an estimated
1,400 employees of the Department, 
permitting consolidation of employees
across 14 locations in the Trenton area
and eliminating overcrowding in the
headquarters building.

Pest Control Laboratory
Project Cost: $4,887,050

The one-story laboratory building is 
located on a 5.2 acre site in Ewing
Township on State Police Road, near the
State Police headquarters. This facility
provides approximately 22,000 square
feet and includes laboratories and a
greenhouse to breed beneficial insect 
parasites as an alternative to chemical
pesticides in controlling harmful insects.
The laboratory building replaced 
previously rented space in Trenton.

Community Affairs Building
Project Cost: $29,464,376

The Community Affairs Building is located
in Trenton on a .75 acre site on South
Broad and Front Streets. The building of
approximately 160,000 square feet
accommodates approximately 900
employees. The building is occupied by
the Department of Community Affairs and
permitted the consolidation of employees
previously occupying seven separate
office locations.
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Bank Street Garage
Project Cost: $9,000,000

Due to lower than projected contract
prices, the Construction Fund for the 
initial projects had a residual balance.  At
the option of the State, $9 million of this
surplus was transferred to a Construction
Fund account for a multi-story structural
parking garage in Trenton to service State
employees in the State capital area. The
six-level garage accommodates approxi-
mately 1,000 vehicles.

South Woods State Prison, Bridgeton
Project Cost: $234,490,427

In June 1993, the Legislature authorized
the Authority to proceed with financing
and constructing several new projects.
Among these projects was the construc-
tion of a medium security state prison in
Bridgeton, New Jersey.  Situated on an
85-acre site at South Burlington Road
and Andrews Avenue, South Woods State
Prison is a 3,000 bed prison with 
administrative, technical and vocational
support units. The facility has minimum
and medium security, with modern 
security design features.  This project is
the single largest construction project that
the State has ever orchestrated.  The
design/build contracting method was
used in order to expedite the design and
construction process.  The project was
brought in $29.5 million under budget.
This major project was completed in a
timely manner, with only minor weather
related time extensions to the schedule.
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Also in Bridgeton, construction was completed on a new regional diesel fueling sta-
tion on a 3.3-acre site directly across the street from the new South Woods State
Prison.  This station was funded out of the budget surplus of the prison.  In
February 1999 the construction contract was awarded $100,000 below the design
estimate.  Construction was completed in September 1999 and the station was
opened for business on November 30, 1999.  In June 2000 a Memorandum of
Understanding relating to the operation and maintenance of the new facility was
signed between the Department of Corrections and the Treasury Department.
Closeout activities were completed in August 2000. 

South Woods State Prison, continued
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In February 1999 planning began on a new facility to house the Department of
Treasury's Division of Revenue and a State Police Troop C headquarters, which
would include a road station, communications center, firing range and refueling
station.  The main facility was to be a pre-engineered metal building with all site
work and surface parking.  A location was selected in Hamilton Township and land
acquisition negotiations began.  In anticipation of acquiring the land, a design
consultant-architect and construction management firm were engaged and several
bid packages were awarded for the Revenue facility.

In February 2000 the purchase of the land for the facility was completed.
Construction for the Revenue facility was initiated for site work, exterior and interi-
or masonry work, and the pre-engineered building was scheduled for delivery in
April 2000.   

On April 28, 2000 Governor Whitman directed that the work on the Revenue pro-
ject be halted and the facility be relocated to Trenton.   All construction contracts
and the construction management contract were terminated for convenience.
The architect was retained to provide assistance in the redesign of the project as
described below.

Division of Revenue/State Police Facility

State Police Technology/Multi-Purpose Building and Troop C Headquarters
Project Cost: $83,500,000

After exploration of all the issues related to siting, budgeting and scheduling, a
revised Project Report was developed and submitted to the Building Authority
Board in July 2000.  The Project Report requested that the Division of Revenue
facility now be utilized as a new Multi-Purpose facility to house State Police func-
tions.  The Multi-Purpose facility consists of approximately 195,000 square feet.
Included in the facility will be offices for the Information Technology Bureau,
Records and Identification Section, various investigative units, forensic laboratory
space and common facilities.  The Troop C Headquarters of approximately 66,000
square feet would remain essentially as originally planned but would include an
additional 15,000 square feet to consolidate the communications services of the
Division of State Police and the Departments of Transportation and Environmental
Protection into this joint-use facility.  The site elements in the Troop C project
include parking, an enclosed firing range, fueling station, emergency generator,
heliport, communications tower and access to the State's highway system for
Police activities.  The Project Report was approved by the NJBA Board, the Capital
Planning Commission and the Legislature in July, August and December 2000
respectively.



12

Technology/Multi-Purpose Building

Three of the original contracts for the
initial construction of the Revenue facili-
ty were re-started in September 2000.
The building has been erected and is
enclosed.  Masonry and roof work is
substantially complete.  Underground
plumbing work within the footprint of the
building is underway with concrete slab
work to be completed by mid-
December, 2001.  The NJBA negotiated
the redesign of the interiors of the multi-
purpose building with the architect hired
for the original Revenue facility who
completed the redesign of the interiors
in December 2001.  The remaining inte-
rior fit-out work for the building was
advertised for bid in late March 2002,
and awarded in April 2002.  Completion
of the multi-purpose building is sched-
uled for mid-2003.

Status as December 31, 2002

All corridor wall construction has been
completed, including interior sheetrock
installation and construction of masonry
walls.  Installation of window curtain
walls and storefronts are almost finished
in the east elevation and ballistic win-
dow wall systems are near completion
in the west elevation.  Installation of
overhead MEP systems in the north cor-
ridor is almost finished.  Electrical and
plumbing systems installations are pro-
ceeding.  Curbs and pads have been
poured to accept mechanical systems in
Areas A and F and the floor mounted
HVAC equipment has been placed in
the five mechanical equipment rooms.
Telecommunications requirements are
proceeding.

State Police Technology/Multi-Purpose Building and Troop C Headquarters,
continued
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Troop C Headquarters

The design of the Troop C Headquarters
was completed in spring 2001.  Bids
were received in late July 2001 and the
project was awarded in October 2001.
Construction is scheduled to be complet-
ed in May 2003.

Status as December 31, 2002

Interior sheetrock installation and paint-
ing is almost complete and installation of
flooring materials, hardware and miscel-
laneous finish items are proceeding.
Window curtain walls and storefront
doors have been installed and mechani-
cal, electrical and plumbing rough-in
operations are complete.  The boiler was
tested and turned on and the gas meter
is in place.  The main electrical service
was switched over by PSE&G and the
firing range is scheduled for permanent
power by the end of January 2003.  The
bullet recovery system is installed in the
firing range and the baffle system is also
in place.  Curbs have been poured and
sidewalks installed by the main entrance
and around the building.  Preliminary
asphalt has been installed around all
elevations of the building.

State Police Technology/Multi-Purpose Building and Troop C Headquarters,
continued
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New Jersey State Police
Emergency Operations Center

Project Cost:  $26,791,806
The objective of this project is to improve services during times of emergency.  The
New Jersey State Police (NJSP) have identified a need for a new facility to accom-
modate the Emergency Management Section (EMS) and the Emergency
Operations Center (EOC).  The EMS is responsible for planning, training and
development of emergency procedures within the State.  The EOC is the State's
command post for assessment, decision-making and communications during times
of emergency activation.  The present facilities are inadequate to support the oper-
ational needs of these two functions.

The proposed facility consists of a 47,500 square foot, two-story building and 120-
car parking and service area.  The building will include: an auditorium style support
room which will accommodate 150 people for activation and training use; an execu-
tive room which will house Governor's Office staff and other key officials; a medical
room; and space for FEMA, nuclear power, and public utility representatives for use
during emergencies.

Technology will include an uninterruptible power source, separate electrical service
power feeds, special grounding techniques and state-of-the-art communication and
data feeds which will allow media equipment to be plugged-in while remaining out-
side the building.

The new facility will be located in Ewing Township and access to the site will be
controlled.

Status at December 31, 2002

Design development drawings and project manuals were submitted to the NJBA
and NJSP in December 2002 for review and comment.  Site plans, floor plans and
exterior elevations have been finalized.  Project code requirements and cost esti-
mate are under review and the construction documents phase of the project will
begin in January 2003.




